ID WBS Task Name Contact | Resource
o Initials

283 3.5.5.1.9 Static NGOP configuration approach (instead of automated) AL AB2,REX
316 3.56.2.1 Develop automatic job management framework GG AB2,REX
317 3.5.6.2.2 Automatic analysis of test results GG AB2,REX
318 3.5.6.2.3 Integrate with alarming system GG AB2,REX
393 | 6.4.4 Track data migration to SAM storage AL AL
92 3.145 Operations Policies doc: Final version AL AL
284 3.55.1.3 Develop generic NGOP rules: alarm severity, paging/email notifications AL AL
257 3.5.2.6 Assess automation of maintenance operations GG AL
148 3341 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX
149 3.34.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX
179 3.5.1.2.24.4 Admins and REX ops configure production fwd node AL FEF,SS
185 3.5.1.2.254 Admins and REX ops configure production fwd node AL FEF,SS
189 3.5.1.2.2.10.5 Site ops drains and take production fwd node offline AL LCG
195 3.5.1.2.2.11.15 Site ops drains and take production fwd node offline AL LCG
245 35214 Test/observe auto-clean up for SamGrid job queue GG PM,SS
248 3.5.21.2 Test/observe auto-clean up for OSG job queue GG PM,SS
304 3.5.5.11 Automated administration of NGOP schema and config AL RH
35 |[Ed 2.6.8 DOrepro tools adaptation: Fix python interface to SAM request system AL SS
176 3.51.224.1 REX ops drains and take production fwd node offline AL SS
228 3.5.1.4.2.6 MOOT: REX ops re-installs on test machine AL SS
230 E:'-‘f;i} 3.5.1.4.2.7.1 MOOQOT: Stop tmb upload to dOsrv063; REX ops reinstalls durable location AL SS
231 E:'-‘f;i} 3.5.1.4.2.7.2 MOOQOT: Stop tmb upload to dOsrv065; REX ops reinstalls durable location AL SS
177 3.5.1.2.24.2 REX ops installs software on production fwd node (dOsrv15) AL SS
244 & 35211 Manually clean up SamGrid job queue (samgrid.fnal.gov) GG SS
178 3.5.1.2.2.4.3 Put fwd node back into system dOsrv15 (Nov 13) AL SS
247 & 3.5.2.1.6 Manually clean up OSG job queue (fwd nodes) GG SS
182 3.5.1.225.1 REX ops drains and take production fwd node offline AL SS
183 3.5.1.2.25.2 REX ops installs software on production fwd node (dOsrv66) AL SS
184 3.5.1.2.25.3 Switch candidate machine and dOsrv66 (1 fwd node downtime) (Nov 15) AL SS
190 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS
191 3.5.1.2.2.10.7 REX ops puts fwd node back into system AL SS
196 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS
197 3.5.1.2.2.11.17 REX ops puts fwd node back into system AL SS
235 3.5.8.1 REX ops installs software on test fwd node (dOsrv15) AL SS
237 {f:}} 3.5.85 REX ops installs software on test queue node (old samgrid) AL SS
238 3.5.8.6 REX ops installs durable locations test machine AL SS
239 3.5.8.3 Trial use of SamGrid test stand AL SS
192 3.5.1.2.2.10.8 Site and REX ops configure production fwd node AL SS,LCG
198 3.5.1.2.2.11.18 Site and REX ops configure production fwd node AL SS,LCG
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DO |Requesi|Major | Duration Start Finish Nov 18, '07 Nov 25, '07 Dec 2, '07 Dec 9, '07 D
Reauest| Id lilestor SIMITIW[T[F[s[sIM[TIwW[T[F[sS[sIM[TIwW[T[F[S[s[M[TIW[T[F][S
No No 5days Mon 12/10/07 Fri 12/14/07 AB2,RE ) Static|
No No 10 days Thu 1/3/08 Wed 1/16/08 5
No No 10 days  Thu 1/17/08 Thu 1/31/08
No No 5 days Fri 2/1/08 Thu 2/7/08
No No 41 days Thu 10/25/07 Fri U408 e _ : — ———
No No 5days  Thu 12/6/07 Wed 12/12/07 AL Operations Po
No No 5days Mon 12/10/07 Fri 12/14/07 ALE, ) Devel
No No 3days  Fri1/11/08 Tue 1/15/08
No No 15days Mon 11/26/07 Fri 12/14/07 DY T — ) REX
No No 15days Mon 11/26/07 Fri 12/14/07 DEVREX crsssssssssssssss . 00  Topic
No No 2days Wed 12/12/07 Thu 12/13/07 FEF,SS Admins a
No No 2days Thu 12/20/07 Fri 12/21/07
No No S5days  Fri 12/14/07 Thu 12/20/07 LCG G|
No No 5days Mon 12/31/07 Fri 1/4/08
No No lday Wed 12/12/07 Wed 12/12/07 PM,SS Test/observe
No No lday Mon 12/17/07 Mon 12/17/07 PM,S
No No 16 days Mon 12/17/07 Fri 1/11/08 R
Yes  Prd7 No 10 days Mon 11/26/07 Fri 12/7/07 ptation: Fix pyth‘on

No No 1 day Fri 12/7/07 Fri 12/7/107 nd take productibn
No No 0 days Fri 12/7/107 Fri 12/7/07 re-installs on test
No No 0 days Fri 12/7/107 Fri 12/7/07 upload to dOsrv0
No No 0 days Fri 12/7/07 Fri 12/7/07 upload to dOsrv0
No No 1day Mon 12/10/07 Mon 12/10/07 ops installs softw
No No 1day Mon 12/10/07 Mon 12/10/07 SS ually clean up Sa
No No lday Tue 12/11/07 Tue 12/11/07 SS Put fwd node back
No No lday Thu12/13/07 Thu 12/13/07 SS @mm-Manually—
No No lday  Fri 12/14/07 Fri 12/14/07 SS :4:@(_
No No 2 days Mon 12/17/07 Tue 12/18/07 S
No No lday Wed 12/19/07 Wed 12/19/07 1
No No lday  Fri 12/21/07 Fri 12/21/07
No No lday Wed 12/26/07 Wed 12/26/07
No No 1 day Mon 1/7/08 Mon 1/7/08
No No 1 day Tue 1/8/08 Tue 1/8/08
No No 2days Mon 1/14/08 Tue 1/15/08
No No 2 days Fri 1/18/08 Tue 1/22/08
No No 2days Wed 1/23/08 Thu 1/24/08
No No 3 days Fri 1/25/08 Tue 1/29/08
No No 2days Thu 12/27/07 Fri 12/28/07
No No 2days  Wed 1/9/08 Thu 1/10/08
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Dec 16, '07 Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08
SIMITIWITIF[s|s|IM|TIW][TIF[Is|[sIM|[TIW][T]F]s|sIM|TIWw|TIF[s|sIM|[TIw|[TIF[s|s|M|[TIw|T]F|[s|s|IM|T|w]

atic NGOP configuration approach (instead of automated) :
i AB2,REX [ ———— —fevelop automatic job management framework

AB2,R

| E— — TraCk data mlgratlon to SAM storage
Policies doc: Final version j i i
velop generic NGOP rules: alarm severity, paging/email notlflcatlons

AL I Assess automation of maintenance operations

X Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

pical Operations Training and Docs as requested by REX ops (Level of Effort)
s and REX ops configure productlon fwd node :

FEF,SS @@ Admins and REX ops configure productlon fwd node
Site ops drains and take production fwd node offline

LCG —-sme-ep> drains and take production fwd node offline

 ISS— —

\ve auto-clean up for SamGrid j‘ob queue

,SSg Test/obderve auto-clean up for OSG job queue
A i
) Automated administration of NGOP schema and config

hon [interface to SAM request system

ion fwd node offline :

est machine |

v0683; REX ops reinstalls durable location

v06b; REX ops reinstalls durable location

ftware on production fwd node‘(dOsrv15)

amGrid job queue (sa grid.fhal.gov)

|ack Into system dQsrv15 (Nov 13)

Hhelean up OSG Job queue (f\)\/d nodes)

—X—ips drains and|takg production fwd node offline : :

SS REX ops installs software on production fwd node (dOsrv66) i

ﬁ-Sm ch candldate machine and dOsrv66 (1 fwd node downtime) (Nov 15)

SS software on LCG/UK fwd node 3

SS @~ REX ops puts fwd node back into system
i SS

h 4

REX ops installs software on LCG/Germany fwd node
REX ops puts fwd node back into system

SS - REX-eps-installs-seftware-on-test-fwd-node (dOsrv15)
SS REX ops installs software on test
SS E REX ops installs durable

SS ) Tri

SS

SS,LCG : Slte and REX ops configure productlon fwd nod

SS,LCG Site and REX ops configure production fwd node
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Feb 3, '08

Feb 10, '08

Feb 17, '08

Feb 24, '08 Mar 2, '08 Mar 9, '08

[ElsisIM|ITIW[T]F]Ss

sIM/TIw|TI[FE[S

TIElsIsIM[TIwW]T

sults

:;Automaitic analysis of test re:
EX ‘

) Integrate with alarming system

queue node: (old samgrid)
locations test machine
ial use of SamGrid test stand

SIMITIW|TIFE|s|IsIM|ITIwW|[TIF[s[sIM|[TIwW[TI[F]Ss
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